

# PremiAir Lounge



Buildings & Frames



Manchester



4 million

Plan  
ahead  
CASE STUDY

# PremiAir Lounge

<b>Owner</b>	Manchester Airport Group (MAG)
<b>Sector</b>	Building & Frames
<b>Project Value</b>	£4 million
<b>Principle Contractor</b>	MCC Construction
<b>Client</b>	MCC Construction
<b>Contract Type</b>	NEC3

## Project Overview

This project was part of the Manchester Airport Transformation Programme, the first of its kind in the UK. The construction of a luxury terminal, providing passengers with a private jet experience. The terminal included valet parking, a hospitality area, a faster baggage processing system and private transfers to aircrafts.

## Services Provided

- Attendance at client & internal meetings
- Regular site visits
- Quantity take offs
- Procurement schedules
- Design programme development
- Programme narrative
- QSRA
- Monthly progress reports
- Programme validation
- Change control
- Cl32 Programme updates
- Cl62 Programme impact programmes
- Programme management of scope creep

## How we made a difference

Plan Ahead were commissioned to assist a local contractor, to provide programme management and construction planning support to deliver the fast track project, inline with the MAG management team requirements.

Plan Ahead gave the contractor and client clarity over an accurate completion date so they could plan the earliest launch date for the new service in the purpose made facility.

